
Hugh Gloster First and  

Second Floor Renovations

Project Summary Week of  

October 6
th
, 2017

HUGH GLOSTER FIRST FLOOR

CONSTRUCTION ACTIVITIES

FINANCIALS

Completed Activities:
Phase 1C East 

• Metal stud framing 

• Interior door and window frame 

install

• MEP in-wall rough-in 

• Curtainwall install 

• Install of underground plumbing 

• Plumbing and Electrical in-wall 

rough-in

GMP : $17,305,262

Ongoing/Upcoming Activities:
Phase 1C East 

• Hanging Sheetrock

• Drywall Finishing Activities

• Prime Paint 

• Overhead MEP rough-in

• Electrical in slab install 

• Ceiling Grid Install

Drywall Finishing & Prime Paint
Overhead MEP and Install of Ceiling Grid Hanger Wire

1st Floor East Corridor



Hugh Gloster First and  

Second Floor Renovations

Project Summary Week of  

October 6th, 2017

HUGH GLOSTER FIRST FLOOR

CONSTRUCTION ACTIVITIES

GMP : $17,305,262

Completed Activities:
Phase 1C Executive Vice Dean

• Interior window and door frame 

installation 

• Store front install 

• Final metal stud framing

Ongoing/Upcoming Activities:
Phase 1C Executive Vice Dean

• Plumbing and electrical in-wall 

rough-in 

• MEP O/H ceiling installation

• Hanging Sheetrock

• Drywall Finishing Activities 

• Prime Paint

• Ceiling Grid Install

Install of Overhead MEP

Hanging Sheetrock


